FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF OCTOBER, 2010

Date: October 27, 2010

CONTRACTOR: STAN'S CONTRACTING, INC.

ADDRESS: 99-1280 WAIUA PLACE Contract No. 59213 [ 1
City, State ZiP: AlEA, HI 96701 DAGS Job No. 81-10-0611
PROJECT TITLE: HiLO STATE OFFICE BUILDING, INTERIOR RENOVATION, PHASE 1, HILO, HAWAII
CONTRACT FOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 856,700.00  JouE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ) DALY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 23,316.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 880,016.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7038% $ 602,981.00 100.00% $  23,316.00 $ 626,297.00
Retained REDUCED[ ] $ 30,149.00 $ 1,165.00 $ 31,314.00
Amount Subject to Payment $ 572,832.00 $ 22,151.00 $ 594,983.00
Payments to Date $ 339,797.00 $ 22,151.00 $ 361,948.00
Payments Now Due $ 233,035.00 $ - $ 233,035.00

Payment No. FINAL][ ] 4

Remarks:

1. Computed and Checked by:

2. 1 certify that the above bill is correct, Just, that payment has not been received, and all payroft
affidavits have been submitted, are current, or proper deductive exciusions have been made to

/)214/4—4 /,// e this request.
“ / w JO  Name o Contactor

Wis/n Mw L a;s%a
U

STAN'S CONTRACTING, INC.

Blinch ~"of or Bistict Engineer Date: By signatura / Tite: 4

M,Q\JA- KOV 12 010

R State:Public Works Administrator . Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER, 2010

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 59213
PROJECT TITLE: HILO STATE OFFICE BUILDING, INTERIOR RENOVATIO DAGS Job No.: 61-10-0611
[m]
) CONTRACT]
9 LICENSE BASIC CONTRACT COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPLI %| RETAINED|
STAN'S CONTRACTING, INC{General Contractor BC-3637 $88,300 $48,565| 55.00% 5% $2,4281A

SUB
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL] %|  RETAINED
UNITEK INSULATION ASBESTOS/LEAD PT. C-11851 $71,900 $71,900} 100.00% 5% $3,595
WAIPAHU WELDING STRUCTURAL STEEL C-13171 $204,000 $204,000} 100.00% 5% $10,200
DA BUILDERS GYP. BD/ACOUS CLG C23724 $50,000 $47,500} 95.00% 5% $2,375
HI MINI BLIND RESILIENT FLOORING  |C-12074 $19,600 $0}) 0.00% 5% $0
A & J PAINTING PAINTING C-27590 $47,000 $37,600] 80.00% 5% $1,880
AIRCOND HAWAII AC & VENTILATION C-09786 $102,600 $51,300] 50.00% 5% $2,565
A-1 A-LECTRICIAN ELECTRICAL C-941 $273,300 $142,116] 52.00% 5% $7,106
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0I 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0

Total Retained from Subs $856,700 $602,981 $27,721|B

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $30,149|

| certify that the above retentions are correct for this request.

STAN'S CONTRACTING, INC.

Checked/Verified by:

Name of Contractor

e /)) S

10/27/2010

Ey Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest

)

Date

A

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER, 2010

CONTRACTOR: STAN'S CONTRACTING, INC. Contract No.: 59213
PROJECT TITLE: HILO STATE OFFICE BUILDING, INTERIOR RENOVATI DAGS Job No.: 61-10-0611
a CHANGE]
5,1 ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O [PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE|% CMPL| %| RETAINED
STAN'S CONTRACTING, INCJGeneral Contractor BC-3637 $4,684 $4,684| 100.00% 5% $234|A
CHANGE!
ORDER SUB;
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT]
| [SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| %| RETAINED
UNITEK INSULATION ASBESTOS C-11851 $18,632 $18,632| 100.00% 5% $931
$0 $0| #DIvV/OI 5% $0
#DIV/0l 5% $0
#DIV/0! 5% $0
#DIV/0I 5% $0
#DIV/0! 5% $0
#DIV/0I 5% $0
#DIV/OL 5% $0
#DIV/O| 5% $0
#DIV/OI 5% $0
#DIV/0| 5% $0
#DIV/OI 5% $0
#DIV/OI 5% $0
#DIV/O| 5% $0
#DIV/0| 5% $0
#DIV/Ol 5% $0
#DIV/0| 5% $0
#DIV/0| 5% $0
Total Retained from Subs $931|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,165]

| certify that the above retentions are correct for this request.

Checked/Verified by:
STAN'S CONTRACTING, INC.
Name of Contractor
10/27/2010 Initial - Project Inspector or Engineer
g)’ Signature U —
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS RECEIVED - DAGS
Monthly Payment Slip J1V. OF PUBLIC WBRKS
PAYMENT NO.: 4 PROJECT TITLE: HILO STATE OFFICE BUILDING - INTERIGKKEMGVAT DN, AuaBE S ™
1
BILLING MONTH: October-10 DAGS JOB NO.: 6 1-10-0611 CONTRACT NO.: 57

CONTRACTOR: STAN'S CONTRACTING INC.

VENDOR CODE:
Original Contract Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
0l Bog%-448M $245,300,00  $12,265,00  $233,035.00
Totals: | $245,300.00 $12,265.00 $233,035.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $245,300.00 $12,265.00 $233,035.00

f/?d C%aé I1/12/2010
Verifiéd By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code 3A1

Voucher No. “ \4 , N4—3
1
Verified By ("7 I’QI 10



